F 104-96

G. R. S. IX-5]

Previous references. 1885 86
" ~~191~~
(Municipal)

Later references.

File No. 6

Serial Nos. 1-3

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 1-39
in
~~Part~~ **B for** Sept, 98

SUBJECT.

Improvement of Kittoto tank at Kolar

Indexed

Memo

The Supdg Engineer in his
No 2791 of 15th June 1888
reported that out of an Estt
: mate of Rs 7918 Sanctioned
in Devans Pro. No 5260-1/192
of 16 December 1887 for —
repairing the Kilkote Bank
a sum of Rs 6427 was spen
to the end of March 1888 leav
an unexpended balance
of Rs 1491.×

2. In this office Order No
1897-9/39 of 28th June 1888 the
unexpended balance of Rs
1491 was ordered to be
met during the current
year from the Local Funds
General for completion

Bund	6210	..	..	858	4	5	351	11	7	121	7	4	351	11	7
Sluice	320	..	..	39	1	6	7	5	..	83	6	..	7	..	..
Waste Weir	400	..	..	53	2	..	43	13	..	173	1	..	43	13	..
Distributary	100	..	..	69	9	1	30	..	..	..	..	..	30	6	11
Supply	300	..	..	..	..	..	300	..	..	..	..	..	300	..	..
Balancing	200	..	..	92	1	..	177	1	..	..	..	..	177	1	..
Miscellaneous	109	..	..	..	..	..	109	..	..	..	..	..	109	..	..
Contingency	37	..	..	25	6	2	12	..	..	10	..	..	12	..	0
Grand Total	9	..	..	753	6	2	1421	1	4	378	1	10	1421	1	4

the Waste Weir could be met from the Savings on other items of the Sanctioned Estimate and that no additional Grant was necessary.

The Dy Com.r of Kolar now requests Sanction to certain deviations and submits a comparative Statement of Expenditure for Rs 6753-6-2 already spent as summarized in the margin.

For the item of Waste Weir Rs 400 are entered as Estimate while this was raised to Rs 544-13-- as required by the Supdg Engineer The Dy Com.r does not refer to this in the Deviation Statement as this was prepared

in Italy and Germany
so frequent while the
Sanction to the alteration
was recorded on the
Register. It is therefore
doubtful whether the
Sanction of the Holy See
was obtained for
this departure from
the Pontifical Profes-

Memo

Kalkote Tank at Kolar was first improved at a cost of Rs 7918. of which a moiety was paid as a grant in-aid from L. F. General and the other moiety as a repayable loan to the Kolar municipality (Please see Pro etc 6624-6 dy 25/11/89 & etc 3361/3 dy 6 9-95 (equal etc 26 & 2 (2) After the completion of the work a fresh estimate for Rs 979 was sanctioned under the same terms. (Please see Pro etc

Section

File No 85

Serial No

Comm[r]s Office Kolar 2d
Camp Srinivaspur.
2d September/85

To The Secretary to the Dewan
of Mysore
Revenue Department

Sir,

I have the honor to report that much difficulty is felt in procuring drinking water in the Town of Kolar which contains more than 11000 souls. The whole Town depends chiefly on the Mar- genally noted Town for its water supp- are Nos 1 to 3, in daily use dant sources, wh Nos 4 to 6 are fee

Agara Kunté situated to the South West of the Town

Boggu Myas well, North of the Town

Rangaiya's well near Garuda- palya, a suburb

Dasaratha Kunté, West of the Town

Ali Kunté, near the Government High school

Raja Gunda near Someswara's Temple in the Fort

Kil Kolé tank, West of the Town

by the Kil Kolé tank No 7, which r rather shallow with a weak and ruined bund, though which it ho a large quantity of water during re- lation when it gets full the to is supplied with water through clay pipes and Karanjas some

which are also out of order and require urgent repairs.

2. The necessity for the improvement of the important Kilkote tank has been more than once urged by me and my predecessor in Office, and it has become greater owing to the failure of rain and the consequent deficient state of water supply to the town

3. The main source of the income of the Kolar Municipality is "town octroi" and 3/4th of the same is required to meet the cost of their own Police force and to defray conservancy establishment & hospital charges. The small balance remaining is quite inadequate even for the ordinary annual repairs, to the main roads the Roads and bridges in good order

Rs 500/- has been provided in the current year's Budget for improvements, but the same cannot with advantage be carried out piece meal.

4. The cost of proposed improvement to the Kil Kote tank and to the other reservoirs referred to above together with that of restoring and repairing the pipes and Karanjas is roughly estimated at Rs 5500/- as shown in the margin. I request that this sum may be kindly sanctioned from the Imperial Funds or Local Funds general, or if such a measure be deemed impracticable a grant of Rs 2750/- may be made to the Municipality with a loan of an equal sum without interest to be liquidated by the Municipality by annual instalments of Rs 550/-

5 The above arrangements, if sanctioned will not only considerably improve the water supply of the town, but will also afford employment to poor labouring classes at or near the town during the present unfavourable season of the year, as I consider that it is better to carry out the

work under the supervision
of the Amildar of the Taluk and the
Treasury Assistant Commissioner,
who is the vice President of the
Municipality.

6. I solicit the favor of early
orders in the matter.

I have the honor to be
Sir,
Your most obedt servant,

[illegible]
Deputy Commissioner

(General Serial No 31.)

188

From

To

Date Recd. No 653 of

Despatched [illegible] from

Dated the [illegible] of the

Enclosures No.

Kolaba District

General No.

No.

[illegible]

The repairs of the Sewri reservoirs and the [illegible] mentioned in the margin on which the inhabitants of Kolaba town depend for their water supply, will be advanced under the [illegible] Municipality, [illegible]

[illegible]

Nagarkunte, 8
Sree Mirja's Well,
Ugalia's well near Jamia-ul-Masjid
Martha Kunte, North of Kolaba
Vi Kunte, near Govt High School
Ja Gunta in the Fort
Kolaba Talab, West of the Fort

[illegible] the immediate Supervision of the Municipal Vice President of the Local Authority.

5500 will be placed at the disposal of the Dist. Local Fund for the years [illegible] Rs 2750 being grant in aid by the Municipality the remaining Rs 2750 is regarded as a loan repayable by Municipality by annual instalments of not less than Rs 500 —

Section Mund.
Ltr No 6 of 85
Encl No 2

Lo.

The Dy. Commissioner
Kolar Distt
— Secretary, D. P. Ts.
— Comptroller.

dt 16th Sept/85.

No 3361—3
122

Paying orders on the subject of the repair of Kelkote Tank & other water resources in the Kolar Dist.

To Mandlesen Rs

Section Mun. b.
File No 6 of 85
Serial No 3

efres
-1-86-

(General Serial No. 29.)

18⁸⁶.

From The Deputy Commissioner, Kolar District

To

The Secretary to the Dewan
Revenue Department of Mysore.

Dated 5th January 1886.-

Despatched 8th Do

Received

Enclosures No.

General No. 1217 } 1885—86.
No. 4255 }

Dewan's Proceedings No 3361-122 dated 16th September last.-

With reference to the above, has the honor to submit herewith, for sanction, an estimate for improving the Kilkote Tank at Kolar with plans.-

Deputy Commissr.

Check & sanction
estimate
Rec
6/1/86

Exd
B.S

Section Munt
File No 6985-1
Serial No 4

4

Read:

Docket from the Dy Commr: Kolar district No: 1217/425 of 5th January 1886 Submitting with plans an Estimate prepared by Dy: Exve: Engineer Kolar for Rs 5,500 for repairing Kiabkote Tank and other reservoirs in Kolar as per Dewans proceedings No 3361-3/122 of 1st September 1885.

6275 6/16" Feby 86.
232 Order thereon.

The Estimate received with the above which calculation in this case has been verified and found correct is sanctioned

To

The Dy Commr Kolar &c
returning the Sanctioned
Estimate with report
and plans.
Comptroller with copy
of the abstract Estimate

Note. Copy of the Sanctioned Estimate to

hatched

ived

Enclosures No

nal No

No.

Section Miscl 7/12
File No 6 of 85
Serial No 5

al Serial No. 29.)

188

OFFICE OF THE DEWAN OF MYSORE
7 DEC 87
332

om The Deputy Commissioner
Kolar district.

The Chief Secretary
to the Dewan of Mysore

Misl
12/12

ated 2d
spatched 5th } December
ceived

Enclosures No. Plans & Estimate.

General No. 1125
No. 1125

Submits for sanction
a Revised Estimate for
Rs. 7918 for the repairs of
the Kilkote tank.

No 1405.
4/15

Camp Mallur
2nd December
5

To The Chief Secretary to the Dewan
of Mysore.

Sir

With reference to the Dewan's Proceedings No 627/23 dated the 6th February 1886, sanctioning an estimate for Rs 5 86 for repairs to the Kaal Kola tank and other reservoirs in Kolar, I have the honor to state that the amount therein provided is not sufficient to meet the cost of all necessary repairs to the tank, and to submit herewith for sanction a revised estimate (with plans) duly checked by the Executive Engineer, Kolar Division for Rupees 79 18 — — —.

2. The Superintending Engineer informs me that the grant of Rs 5500 made from the Local Funds General for the purpose as per Dewan's Proceedings No 3361-3/155, dated the 6th September '85, having already lapsed, I should acquire fresh funds for the work. I, therefore, solicit that you will be good enough to obtain sanction to the amount of the enclosed revised estimate being granted, and the same terms as those laid down in the said Proceedings, by which the Kolar Municipality will be bound to liquidate in yearly instalments of Rs 500 each of the grant minus the amount already paid.

I have the honor to be,
Sir,
Your most obedient servant

C. Goodeve
Deputy commissioner

Mysore Public Works Department

No. 1 Sub-Division

Estimate of the probable cost of improving Keelkota Serial No. 760 of 21 Sub series Ramalagara Series.—

Estimated by K. Ananda Rao, Subovorseer on 16/12/85

Inclusive details Cody 52 00. Bund = 57.00 & 56 00 Rev: 54.00.

Details of work.	Nos.	Dimensions L	B	D	Contents
All work for Bund					
Between the Court &c S. 1	1	88		3+6	264
1 & 2	1	88		6+	616
2 & 3	1	66		8+2	561
3 & 4	1	66		9+4	759
4 & 5	1	66		14+	726
5 & 6	1	66		8+2	330
6 & 7	1	88		2+	440
7 & 8	1	88		8	52
8 & 9	1	88		4+	52
9 & 10	1	66		8+2	561
10 & 11	1	66		9+	462
11 & 12	1	66		5	231
12 & 13	1	66		2 5	231
& the Court of deviation	1	1	1-6	1	165

Court of deviation and C.S. 4	1	41		$\frac{11+5}{2}$	1332
C.S. 14 & 15	1	21		$\frac{57+25}{2}$	79
End of cody to the end of bund	1	36		$\frac{24+0}{2}$	43
add for Settlement	1	1081	1/3	1/4	721
Total Earth work					
Puddle Trench to prevent leakage					
percolation in the rear of tank	1	40×22	1	2	1760
Total					1760

New Stone work.

Between C.S. 0 & 1	1	44	1	$\frac{0+17}{2}$	26
1 & 2	1	88	1	$\frac{1·17+1·50}{2}$	117
2 & 3	1	66	1	$\frac{1·50+1·83}{2}$	110
3 & 4	1	66	1	$\frac{1·83+2·41}{2}$	140
4 & 5	1	66	1	$\frac{2·41+2·42}{2}$	159
5 & 6	1	66	1	$\frac{2·42+2·66}{2}$	168
6 & 7	1	88	1	$\frac{2·66+4·17}{2}$	301
7 & 8	1	88	1	$\frac{4·17+2·33}{2}$	286
8 & 9	1	88	1	$\frac{2·33+4·50}{2}$	301
9 & 10	1	66	1	$\frac{4·50+4·50}{2}$	297
10 & 11	1	66	1	$\frac{4·50+4·17}{2}$	286
11 & 12	1	66	1	$\frac{4·17+3·33}{2}$	248
12 & 13	1	66	1	$\frac{3·33+3·83}{2}$	236
	1	15	1	3·83	57

ation to C. S. 14	1	41	1	$\frac{.83+0}{2}$	181
S. 14 and 15	1	21	1	$\frac{00+3}{2}$	86
of Coos to the end of bend.	1	33	1	$\frac{.17+0}{2}$	52
add for Settlement	1	1034	1	1/4	259
Total					
of old stone work available					
cross section of	1	66	1/2	$\frac{1/2+1}{2}$	17
etween C. S. 1 & 2	1	88	1/2	$\frac{1/2+3/4}{2}$	27
2 & 3	1	66	1/2	$\frac{3+1}{2}$	29
3 & 4	1	66	1/2	$\frac{1+4/3}{2}$	39
4 & 5	1	66	1/2	$\frac{4/3+4/3}{2}$	44
5 & 6	1	66	1/2	$\frac{4/3+1.8}{2}$	52
6 & 7	1	88	1/2	$\frac{1\frac{5}{6}+3}{2}$	106
7 & 8	1	88	1/2	$\frac{3+1\frac{1}{2}}{2}$	99
8 & 9	1	88	1/2	$\frac{1/2+3}{2}$	99
9 & 10	1	66	1/2	$\frac{3+3\frac{1}{2}}{2}$	107
10 & 11	1	66	1/2	$\frac{3\frac{1}{2}+3.6}{2}$	121
11 & 12	1	66	1/2	$\frac{3\frac{5}{6}+3}{2}$	127
12 & 13	1	66	1/2	$\frac{3\frac{5}{6}+3}{2}$	126
& Court of deviation	1	15	1/2	$\frac{5/6+3}{2}$	29
Total					1022
duct O/c of useless stones	5	1			255
al					6

add for fresh Jelly					74	
Balance old Stone work available					15	
Balance new Stone work to be done						
Old Stone work as per above deductions						
Tank Rubble Stone						Yds
Grade Stones 33 yds apart						1/4
Sluice-Repairing or reconstructing						1/2
Waste weir						60 ft
Miscellaneous Earthwork for road						
Between C.S a & b					Nil	
Between the ends of weir a & b	1	33	$\frac{0+12}{2}$	-	198	
b & c	1	66	$\frac{12+2}{2}$	-	462	
c & d	1	66	$\frac{2+2}{2}$	-	132	
d & End	1	4	$\frac{2+0}{2}$	-	4	
Total Earth work					796	C yds

P. W. Department.

Kolar Division.

Estimate of the probable cost of Restoring the Keelkota Tl. Serial No 760 of Ramasagara series in the Kolar Taluk Kolar Distt. — Prepared by N. Ranga Rao, Sub Overseer.

Details of work	Nos	Dimensions			Content		
Bund. R.I 57'00							
with work for raising & widening the Bund							
between cross section 0 to 1	1	88		$\frac{0+2a}{2}$	1769		
1 and 2	1	88		$\frac{20+30}{2}$	2200		
2 × 3	1	66		$\frac{30+33}{2}$	2079		
3 × 4	1	66		$\frac{33+42}{2}$	2376		
4 × 5	1	66		$\frac{42+31}{2}$	2409		
5 × 6	1	66		$\frac{31+27}{2}$	1786		
6 × 7	1	88		$\frac{27+28}{2}$	2156		
7 × 8	1	88		$\frac{28+9}{2}$	1628		
8 × 9	1	88		$\frac{9+14}{2}$	1012		
9 × 10	1	66		$\frac{14+13}{2}$	891		
10 × 11	1	66		$\frac{13+9}{2}$	726		
11 × 12	1	66		$\frac{9+10}{2}$	627		
12 × 13	1	66		$\frac{10+11}{2}$	693		
from bd 13 to the commencement of deviation	1	15		$\frac{11+0}{2}$	83		
from deviation to bd. 14	1	41		$\frac{11+53}{2}$	1086		
14 to 15	1	21		$\frac{53+25}{2}$	819		
from end of Cody to end of bund	1	36		$\frac{25+0}{2}$	900		
Total		Cyt.			23161		
Add for settlement					839	Cyt	2400
add trench to prevent leakage and					0		
circulation in the rear of bund	As per work done				1200	Cyt	1200
For Stone Work							
Between cross section 0 to 1	1	44	1	117	26		
1 × 2	1	88	1	$\frac{117+130}{2}$	117		
2 × 3	1	66	1	$\frac{130+183}{2}$	110		
3 × 4	1	66	1	$\frac{183+241}{2}$	140		
4 × 5	1	66	1	$\frac{241+242}{2}$	159		
×				$\frac{242+2}{2}$ 66			

New Stone work	6 to 7	1	88	1 2·+4/2	
	7 to 8	1	88	1 4·−2·/2	
	8 to 9	1	88	1×2·3+430·2	
	9 to 10	1	66	1×·3+430/2	297
	10 to 11	1	66	1 4 +433/2	286
	11 to 12	1	66	1 4 +335/2	248
	12 to 13	1	65	1 3· 370	57
From bd 13 to the commencement of deve,		1	41	1 3· 3+500/2	181
	14 & 15	1	21	1 5· +3/2	86
From end of Coal to end of bund		1	33	1 3· +0/2	52
Add for settlement		1	1034	1 ·4	25
	Total				3570
Deduct old stone available					Cyds 1532
Balance new stone					

Old Stone work.

Between cross section 11 to 1		1	66×1	½ ·	17
	1 × 2	1	88 ·	½ 3	27
	2 × 3	1	6×½	¾ 1	29
	3 × 4	1	66×½	1+ ·	39
	4 × 5	1	66×·	4/3 4/3	52
	5 × 6	1	66×½	4/8 15/6	44
	6 × 7	1	66×½	15/6 3	10
	7 × 8	1	66×·	3+½	99
	8 × 9	1	66 ·	1 1/2 3	99
	9 × 10	1	66×·	3 1½	99
	10 × 11	1	66×·	3 3½	107
	11 × 12	1	66×	3½ 35/6	127
	12 × 13	1	66×·	3 5/6 3 5/6	126
Between 13 and the commencement of weir		1	15×1	3 5/6 3 5/6 2	29
	Total	Cyds			99
Deduct on acct of useless stones		@ 25			225
	Balance				767
	Add for jelly				767
Balance old stone work available					534

1534

33 yards a part ———	do						33
to front & rear slopes ———	1	1081		10	0810	S.	1081.0
the sluice.							
Earth work - Cutting & refilling ———							
the bund ———	2	14	3	6	504	Cyds	504
Soft cutting.							
Foundation to front head ———	1	$5\frac{5}{8}$	$5\frac{1}{4}$	2	59		
——— do ——— to tunnel ———	1	64	4'	$1\frac{1}{2}$	432		
Butterees ———	4	$1\frac{1}{4}$	$1\frac{1}{4}$	$1\frac{1}{2}$	4		
Retaining wall ———	1	$5\frac{1}{4}$	$1\frac{1}{2}$	2	16		
Total					516	Cyds	19
Bricks in soorky mortar.							
Filling foundation as per					Cft	516	
superstructure.							
Front head rear wall ———	1	$5\frac{1}{4}$	$1\frac{1}{2}$	3	24		
Pyals 1st item ———	2	$\frac{2\frac{1}{4}+1\frac{1}{2}}{2}$		$1\frac{1}{2}$	5		
do 2d do ———	2	$\frac{2\frac{1}{4}+1\frac{1}{8}}{2}$		$1\frac{1}{4}$	5		
Sides of Gibbets ———	2	$1\frac{1}{2}$	$2\frac{1}{4}$	$3\frac{1}{2}$	20		
Side walls of the tunnel ———		64	$1\frac{1}{8}$	1	144		
sides of the covering slab ———	2	64	$\frac{1}{2}$	$\frac{1}{2}$	32		
Above covering slab ———	1	64	4	$\frac{1}{2}$	128		
Retaining wall ———	1	$5\frac{1}{4}$	$1\frac{1}{2}$	4	32		
Butterees ———	4	$1\frac{1}{8}$	$1\frac{1}{8}$	$1\frac{1}{2}$	7		
Total					913		
Deduction.							
Flooring slab of the front head ———	1	3	3	$\frac{1}{2}$	4		
do ——— of tunnel ———	1	67	2	$\frac{1}{2}$	67		
Gibbets ———	2	1	$\frac{2}{3}$	$3\frac{1}{2}$	5		
Slab below the gibbets ———	1	$4\frac{1}{2}$	$1\frac{1}{2}$	$\frac{1}{2}$	4		
Total					80		
Balance bricks in mortar ———						Cft	833
Slab Stones.							
Flooring to front head ———	1	3	3	6'	9		
do ——— to the tunnel ———	1	67	2	6'	134		
Covering Slab of ——— do ———	1	$67\frac{1}{4}$	2	6'	138		

Side Slabs of the tunnel	2	69 1/4	1	6			
Gibbet stones	2	13	1 1/8	6"	2 9/		
Below gibbet stones	1	4 1/2	2	6"	9		
Dre stone	1	2 1/4	1 1/2	6"	2		
Crop stone above gibbets	1	4 1/2	2	6"	9	Sft	458
Concrete -							
On the top of tunnel	1	64	4	1/4	64	Cft	64
Chunam Plastering	L.S.					Sq.	2
Cutting orifices & lifting gibbets	L.S.						12
Relining weir at Dasarathakoonty and building a Masonary screen wall on rock in the deviation bund	L.S.						200
Constructing a new weir on rock.							
Benching out on rock	L.S.						40
Brick in chunam -							
Face wall	1	00	2 1/2	+ 1 1/2 x 3/4	700		
Returns	2	12 1/2	1 1/8	3 1/2	164		
do	2	11 1/2	1 1/2	2	69		
do	2	7 1/2	1 1/8	3	51		
Total Cft.					984		
Deduction							
Coping Slab	1	102	1 1/2	1/2	76.		
Steps of returns	8	1 1/2	1 1/2	1/2	9		
On returns	2	6	1 1/8	1/2	7		
Total					92		
Slab Stones -							
Coping over face wall	1	102	1 1/2	"	153		
Steps	1	8	1 1/2	1 1/2 "	18		
On returns	2	6	1 1/8	1/2	14		
Total cft.					185	Sft	185
Chunam Plastering.	squares						13
Burnt stone in mortar							
Wings -	2	6	2 1/2	8 1/2	255		
do -	2	10	2 1/2	6 1/4	312	Cft	567
Fixing Iron Joggles to coping slabs & levelling the bed with concrete	L.S. Rupees						42

istrict. Repairing the

× reservoirs as per sewan's — Rs. 3 31/22 — 6.9.05 — d.d — 1,000

Improving the feeders — 300.

Miscellaneous.

Earth to the road.

Between the end of the

weir and b — 1 — 33 — 0+12/2 — 198

b and C — 1 — 66 — 12+2/2 — 462

C and d — 1 — 66 — 2+4/2 — 198

D to end — 1 — 4 — 4+0 — 16 — cyds

Construction details for the Kalkota Regt. No: of
Amb. Main River drainage Polar Branch River drainage
Ramasagara Sub-Series No. 21. Serial No: 760.

Survey details.		
Drainage area exclusive of tanks above	acres	866.
Total — do — inclusive of — do	do	866.
area of waterspread @ 50·00	do	66.
Maximum depth @ 50·00.	Gallons	1·5
Mean depth — @ 50·00	do	0·8.
Capacity — @ 50·00	Cubic ft	53,
Area of waterspread @	Acres	79,
Capacity @	Cubic ft	71
Total irrigable area as per Revenue Survey	Acres	—
Total area proposed to be irrigated		—
Number of tanks above		—
— do — below		Nos. many.
Constructive details		
Length of present weirs 1. Right feet		30
left		4
Length of proposed weirs — Right		100.
R.L. of present weirs		50·00
R.L — do		52·00
R.L. of Bund		57·00
R.L. of Tenement		54·00
Top width of bund weir	feet	18
Front slope		1½ to 1 × 2 to 1
Rear Slope		2 to 1.
R.L. of proposed Sluices	Nos:	41·00
R.L. of No. B M		58·36
R.L. of No. — B M		53·91

From Survey plans.

Extract. Estimate of Restoring Keelkotta Tank of Kolar Taluk

Items of work.		Per	Q	Rate			Cost	Total of Each
Earth work		Cyt.	24000	"	2	"	3,000	
old Stone work		D.	1534	"	5	6	527	
New Stone work		D.	1976	"	10	"	1235	
Grade Stone		Cub	34	"	1	"	34	
Regulder No. Stone		"	1	"	2	"	2	
Turfing		Syd	10810	"	"	4	225	
Puddle trench Earth work		Cyt	1200	"	2	6	187	5210
Sluice.								
Earth work		Cyt	504	"	2	"	63	
Soft rock cutting		"	19	"	4	"	5	
Bricks in mortar		Cft	833	"	3	"	156	
Burnt slabs		Sft	458	"	2	6	71	
Concrete		Cft.	64	"	2	"	8	
Chunam Plastering		Syd.	200	2	8	"	5	
Cutting orifices & lighting gabions &c							LS — 12	320
Waste weir								
Benching rock —		Lumpsum					Rs. — 40	
Brick in Chunam		Cft	892	"	3	"	167	
Burnt slabs		Sft	185	"	2	6	29	
Chunam Plastering		Syd.	13	2	8	"	33	
Burnt stone in Chunam		Cft	357	"	2	6	89	
Fixing iron goggles to copying slabs &c							— 42	400
Distribution								
Repairing the distributaries tanks & reservoirs as Devan's Poo. No. 3331/122 of 6.9.85					LS		—	1,000
Ugly — Improving feeders					LS	Rupees		300
Relieving weir in the Dasarthakoorthy & removing rock &c					LS	Rupees	— 200	500
Miscellaneous.								
Earth work		Cyt	874	"	2	"	109	109

Abstract Estimate of Restoring Kallakoten Tank
Reg'd No — Serial No: 760 of Ramanagara Series Kolar

Name of work	Cost	Total
Bund - Lump sum Rupees	5,210	+
Sluices — do	320	
Waste Weir — do	400	
Distributions — do	1000	
Supply — do	500	
Miscellaneous — do	109	+
Total	7539	
Contingencies at 5 per cent	379	
Grand Total Rupees		7918

Section Mund
File No 67 85
Serial No 6

Read:— 9.

Letter No: 1415 of 415
the 2 instant from the Deputy Com: of Kolar, submitting a revised Estimate with Plans, amounting to Rs: 7918 for repairing the Reelakota tank and other reservoirs at Kolar, in lieu of the Estimate for Rs: 5185 sanctioned in Gov. No: 6275-6 of the 6 Oct. 1886 232

Again Gov No. 3361-3 of the 6 Sept. 1885 122

No. 52601

Order 16/12/87

The revised Estimate for Rs. 791. is sanctioned under the terms laid down in Gov No. 3361-3 of the 6 Sept. 1885, 122 as recommended and proposed by the Deputy Com

To The Deputy Com. Kolar returning Comptroller enclosures with Copy Abstract Estimate

For Chief Secy

ral Serial No. 31.) Dept

1887.

The Deputy Comptr Gen
Comptroller

d 16 December 87

atched

ived

Enclosures No. 6 Plan & O

al No. 5260-1

No. 192

Letter acknowledging receipt of Plan &c

Section X. Mund

File No 6 of 85

Serial No 7 Camp No. 8 182.

1884/88.

9

MYSORE P. W. DEPARTMENT.

OFFICE OF THE DEWAN OF MYSORE

1938

11 9

From

The Superintending Engineer of Mysore.

To

The Chief Secretary to the Dewan of Mysore

Dated Camp Chickballapur 1st February/88

Despatched Bangalore 2nd —do.—

Enclosure No.

Subject.

Requesting that necessary orders be issued to place at the disposal of P.W. Department a sum of Rs. 4,500 to cover this year's outlay on works for repairing the Silkote tank and other reservoirs at Kolar.

Camp No. 182

Mysore Public Works Department
Central Office.
Chickballapur 1st February 1888.

From,

Major C.A.M. Kennington R. E.
Assistant Superintending Engineer
of Mysore —

To,

The Chief Secretary to the
Dewan of Mysore —

Sir,

With reference to the Dewan's Proceedings No. 5260-1/192 dated 16th Decr. 1887, - sanctioning the Revised Estimate for repairing the Kilkote Tank and other reservoirs at Kolar, amounting to Rs. 7,918, - I have the honor to request that you will be good enough to issue the necessary orders for a sum of Rs. 4,500, which the Deputy Commissioner reports will be required to cover this years outlay on the works, being allotted from Local Funds General (the source from which the original estimate was sanctioned.

vide Proceedings No: 3361-3/122 dated 6th September 1885) and placed at the disposal of this Department. —

I have the honor to be,
Sir,
Your most Obedient Servt

C. M. Kennington Major R.E.

Asst. Superintg. Engineer
of Mysore —

Encl: and[illegible]



Ref No 25-88-9 dt 21-2-88

Read:-

Letter No. 182 dated 21st February 1888, from the Superintending Engineer of Mysore, requesting necessary orders to place at the disposal of the P.W.D. for current year's expenditure, a sum of Rs. 4500/- out of Rs. 7918 sanctioned in Dewan's Pro: No. 5260-1/192 dated 16th December 1887, for repairs, Keelkote Tank and other reservoirs at Kolar.

Order:-

The allotment requested in the letter read above is sanctioned.

Draft- B/L

Chief Secretary

To The Superintending Engineer of Mysore

The Comptroller

Mun. Branch to note.

1887-8

To 16/88.
The Supdt
Engineer, Mysore.
Comptroller.
By Comm

Dated 21st Febr 188.

Cirp No 2588-9.

Transmitting Estimate

Mark.

Secret
File No 6 of 85
Serial No 9

No. 2791

MYSORE P. W. DEPARTMENT
CENTRAL OFFICE,
Bangalore 15 June 188 8.

From

The Superintending Engineer of Mysore.

To

The Chief Secretary to the,
Dewan of Mysore.

SIR,

With reference to the Dewan's Proceedings
no: 2588-9 of the 21st February 188,
sanctioning an allotment of Rs:
4,500/, from Local Funds General,
to cover the expenditure incurred
during 87/88, on Repg the Heelhole
Tank and other reservoirs at —
Kolar, I have the honor to re-
-quest that you will be good-
enough to issue the necessary
orders for a sum of Rs 1491, which
is the unexpended balance (as
noted below) of the sanctioned —
estimate for the above work, —
being allotted from Local —
Funds General, and placed
at the disposal of this Depart-
-ment, for the completion
of

of the work during 88/89

I have the hon. to be,

Sir,

Your most obedient Servt,

C. Washington Major RA

Asst. Supdg Engineer of
Mysore.

Encl. C.S.

Amount of Estimate Rs. 7,918 sanctioned in Devans Pros: Ltr No 5260-192

Expenditure to end of March 88 — Rs. 6427

Balance of Estimate Rs. 1491

1888 1889

MYSORE P. W. DEPAR

No. 2791

From

The Superintending Engineer
of Mysore.

To The Chief
Dewan of

Bangalore, 15th June 1888.

Enclosure No.

Subject.

Requesting to issue the necessary orders for a sum of Rs: 1491, being allotted from Local Funds Grant & placed at the disposal of this Dept. for repg the Kadkole tank & other reservoirs at Kolar.



Read:-

Letter No 2791 dated 15th June 1888, reporting that, out of an Estimate of Rs 7918 Sanctioned in Demi Pro No 5260-1 dated 16th December 1887 for repairing the Kilkote tanks in the town of Kolar, a Sum of Rs 6427 was spent to the end of March 1888

---

lr 1847-9/39 925-6-88 Order thereon.

The unexpended balance of Rs 1491 out of the Sanctioned Estimate of Rs 7918 for the work referred to in the above is Sanctioned from Local Funds General to be placed at the disposal of the P.W.D for the completion of the work during the current year

By Order
Under Secretary

To, The Superintending Engineer
Comptroller
Dy Com. Kolar District

(General Series No. 49)

188

From

To The Auditor General
Comptroller
by Comr Holland

Dated 25/6/88

Despatched

Received

Enclosures No.

General No 1897-9
No 39

1888/89

MYSORE P. W. DEPARTMENT

OFFICE

370

Exam Must Fund Ers 745
Money Given?
8/8/88

Supdt. Engineer

The ~~Secretary to the Government~~ of Mysore

The Chief Secretary to
Dewan of Mysore

Dated Bangalore 2nd August 1888.

Attached

Enclosure No. 664 —

Section Must
No. 6485
11

Subject

Has the honor to forwa
Kolar District Deputy Com
missioner's No: 766/255 of 10th ult.
mo. in original and its e
enclosures, for disposal in the
General Department, the
original estimate for re
pairing the Tadkole Tank
having been sanctioned a
that Department. The al
terations referred to therein
are approved by the Superin
tending Engineer. —

Abbt Huddington Major R.

Asstt. Supdg. Engineer

Encl. Ors

Engrs.

(General Serial No. 25.)

Section Mund
File No 6785
Serial No 12

B. 22/9 1888. 14/3954

From The Deputy Commissioner, Kolar District.

To The Chief Secretary to the Dewan of Mysore.

Dated 20th August 1888
Despatched
Received

Enclosures No. 1 & Vernapers

General No. 1054 1888-89.
No. 327.

Section 88 M. 22/30

Letter date 15th August 1888 No 1557 & 1655

I have the honor to submit herewith a comparative statement of expenditure on the Keelkote Tank at Kolar, and to request that the deviations therein pointed out, which were found necessary, may be sanctioned, as they will not entail any additional cost.

2. The vernacular correspondence ending with the Executive Engineer's Yadi No. 261 of the 24th Instant on the subject is also herein enclosed for further reference and obliging return

Sel.
on reference to Dis. Pro. No 3862/S-85 dy 27/8/88 it will appear that one of the items, waste weir of the tank, refd to in the Statement now subd with this DKO was disposed of in the Pro. to which the Dy Commr makes no reference in this DKO: hence the Statement now subd herewith for appl
24/9/88

return when re-
=ed —

I have the hono
Sir,
Your most
Abdul Rahman
Offg: Deputy Commis
D.C.

Section Mund
File No 6985
Serial No 13

Read.-

Superintending Engineer No 3652 dated 2nd August 1888 forwarding Kolar Dy Comrs No 766/2558 dated 10th Ultimo with an Estimate for Rs 544-13 for constructing a waste weir to Kilkote tank 90 feet in length instead of one of 100 feet at a cost of Rs 400, included in the Estimate for Rs 7918 Sanctioned in Demans Pro. No 5260-1/192 dated 16th December 1887, for the repairs of the Kilkote tank

—o—

Order thereon

As the alteration alluded to in the above is reported to be necessary, the estimate for Rs 544-13-0 is Sanctioned. The excess of Rs 144-13-0 will be debited to the Local Funds General and this amount will be placed at

the disposal of the D.P.W. 1/9

General Serial No. 3863

188

From Chief Secretary

To

The Superintending Engineer returning Kolar D.C. No 766/255 of 10/7/88 with its enclosures

Comptroller.

Dept. Com. Kolar Dis trict

To The Chief Engr. & Comptroller

Dated 24th August 1888

Despatched 28

Received

Enclosures No. 6

General No. 3863-5/

No. 85

From the Commr. Kolar Dis trict No 422 dated 23 8 88

Noted

ection Mund 1888/89. 16

File No. 6 & 8 MYSORE P. W. DEPARTMENT.

Serial E[illegible] No. 4226 4276

Entd V-1
for Enclosure
may be returned
4/9

From

The Superintending Engineer
of Mysore.

Returns the Enclosure
Cancel the grant of Rs 3863-5
this Office Memo dated
5 Sept 88
under the circumstances stated
in the Supdg Engrs let
14/9 [illegible] 88

To The Chief Secretary to the
Dewan of Mysore

Dated Bangalore 3d Septr /88

Despatched

Enclosure No. /

Subject.

Invites attention to para I of
Govt. Comrs. letter No. 766/255 and
states, under the circumstances
that the additional grant for
Coondy Kilkote tank, will no
lee necessary -

No. 4226

MYSORE P. W. DEPARTMENT

CENTRAL OFFICE,

Bangalore 3d Sept 188

From Lt Col C. Bowen RE,

~~The~~ Superintending Engineer of Mysore.

To The Chief Secretary to the Dewan of Mysore.

SIR,

With reference to the concluding portion of Dewan's Proceedings No of 27th ultimo, stating that the sum of Rs: 144-13-0 required for Construc a waste weir to the Hilkote tan will be debited to Local Funds General and that that amount will be placed at the disposa of this Department, I have the honor to invite your attention the latter part of para I of Dep Commissioner's letter no: 766/255 of 10 July 188, herewith ~~re~~forwarded* reporting that the sums required to be met from savings on other ite of the sanctioned estimate the additional grant will not therefor be required.—

* to be delegated returned.

I have the honor to be,

Sir,

Your most obedient Servant,

C. Bowen. Lt

Superintending Engineer of Mysore.

End Ch

Section Mund
File No 6 of 85
Serial No 15

31/10/88

17

Read:-

Letter No. 4226 dated 3rd Instant, from the Superintending Engineer of Jaipore stating that as the Deputy Commissioner of Kolar reports that the excess of Rs. 144-13-" required for constructing a waste weir to the Red Kole Tank can be met from savings on other items of the sanctioned estimate, no additional grant will be required.

Order:- Camp No 1117-19 dt 14-9-88

Under the circumstances stated in the letter read above the additional grant of Rs 144-13-" from the Local Funds General, sanctioned in this Office Pro: dated 27th August 1888, No: 3863-85 is Cancelled.

Draft- R.K.

Chief Secretary

To

The Superintending Engineer with enclosure
The Comptroller
The Dy. Comm. Kolar

Drafted ths Sd 14

Section Genl.
File No. 6/85
Serial No. 16

(General Serial No. 31)

From

1888. 89 20

The Chief Secretary

To

The Commissioner
Klar District

Dated 31st October ~~September~~ 1888.
Despatched 3 - 11 - 88
Received

Enclosures No.

General No
Camp No. 1537

Has No 1054/32 of 20 August 1888, submitting a comparative Statement of Expenditure on the repairs of the Kalkfontein Tank and requesting Sanction to the deviations therein pointed out.

In reply invites attention to the Secretary's Pro No 3863/85 of 1117/19 of 27th August and 14th September 1888, respectively, Sanctioning ~~Rs~~ 144-13-0 in excess of ~~Rs~~ 400 originally estimated for Constructing a waste-weir to the tank and observes that the amount entered for this purpose in the comparative Statement ~~now submitted~~ ~~Rs~~ 530-2-0 Requests Explanation as to whether

the Whole work originally
estimated at Rs 7918 has now
been carried out
at the cost of Rs 6753-6-2
as shewn in the above
statement or whether
the statement is an
Estimate and if so
whether the alterations
in it have been
approved of by the
P W D Authorities.
The vernacular papers
received with the docket
under reference are
herewith returned

S.D.

R.V.

Under Secretary.

BR.



9/11

(General Serial No. 30.)



From

~~The Chief Secretary to the Dewan of Mysore.~~

To The Dy: Commissioner of Kolar District

The Chief Secretary to the Dewan of Mysore

Dated 10th March 1889

Despatched 11th

Received

Enclosures No 1 & one fwd

General No 2666

No. 741

Subject Submits further information regarding the expenditure on the repair of the Kelkote Tank.

Deputy Commissioners office,
Kolar district
Dated 10th March 1889.

2666
741

To

The Chief Secretary to the,
Dewan of Mysore.

Sir,

Adverting to your docket
Camp No 1554, dated the 31st October
last, calling for further information
regarding the Expenditure on the
Repair of the Keelakote Tank
at Kolar, I have the honor to
submit herewith a revised Comparative statement, received from the
Municipal Vice-President, from
which it will be observed that
out of the Sanctioned amount,
Viz. Rupees 7918-0-0, Rupees 7464-4-2
was Expended up to the end
of November last, leaving a balance
of Rupees 453-15-10 for the work
remaining to be Executed. The work
will be completed within the Sanctioned
amount, and the deviations pointed
out in the enclosed statement,
which were found necessary and
have been approved of by the
Executive Engineer, entail no additional

Case

The Vice President's Romance
Made on 03 of the 11th Current, and
the Enclosures are also herewith Submitted for further reference and Kindly
Return when no longer required. -

Thank the Honorable
Sir
Commissioner of Lands Survey

Abdul Rahman

for the Deputy Commissioner

Mmk

Ms No 6985

Serial No 18

Read:- 22

Kolar Dy Comrs

ev^o 2666/741 dated 10/ March 1888

submitting further explanation

called for, regarding the proposed

deviation from the Estimate

for Kulkole-tank, sanctioned

for Rs 7918 in Dewan's Pro

ev^o 5260-1/192 dy 16/12/87

Order thereon Camp Dis 2200-2

dated 28th March 18

The deviation proposed

in the above, which is

as particularized in the

accompanying statement,

involving no additional

expenditure is Sanctioned

Under Secretary

To,

The Dy Comr Kolar Dist

returning Statement

" Comptroller and Vernacular paper

with statement

" Secy D P W for information

First

al Serial No. 30.)

1888/89

The D.C. Kolar
" Comptr.
" Secy D.P.W

ated 28 } March
espatched 29 }
'eceived

Enclosures No.

~~General No.~~
~~Land~~ No. 2200 - 2

act of the Deviation statement submitted by

Dy Cons Kolar Dist for the repair of the Kilkote

tank received with his c/o $\frac{2666}{741}$ Dy 10/3/89

	Amo &	Amount actually required	Excess	Difference: Saving effected on Estimated Cost.	Difference: Saving effected from Estimate	Amount now sanctioned
arth work	5319 " "	576 "	5 443 "	5 " "		
Sluice	320 " "	396 1 6	76 1 6	" " "		
Waste weir	400 " "	543 4 "	143 4 "	" " "		
Distributories	1000 " "	942 4 11	" "	" "	57 11 1	
Improving feeder	300	" "	" "	" "	300 " "	
Relieving weir	200 " "	22 15 "			177 1 "	
Contingencies	379 " "	251 6			127 9 1	
Total	7918 " "	7918 " "	66 5 11	66 2 5 11		

Office copy

1/7.6

(General Serial No. 31.)

1889

OFFICE OF THE DEWAN OF MYSORE
4841
19 SEP 89
278

From.

The Deputy Commissioner
Kolar District

To The Chief Secretary to the ~~Dewan~~ Government of Mysore

Dated 17th
Despatched 18 } September 1889
Received

Enclosures No. One

General No. 1731
No. 291 1889-90

Has the honor to submit the accompanying completion Bill of work done to the Keelkote Tank at Kolar received from Mr B. Krishnaiengar Assistant Commissioner with his Kannarese Yadi No: 32 of the 14th -- Instno.

A supplemental estimate for certain additional earth work turfing &c: required to the Tank has been prepared and the same will shortly be submitted for sanction

Abdul Rahman

Deputy Commissioner
Kolar District

Mun
6485
19



Read.—

Docket from the Dy Coms Kolar District dated 17 September 1889 No 1731/291 submitting ~~as~~ ~~a~~ abstract for completion Bill of work done to the Kilkote tank at Kolar

Order thereon No 5404/197 6-10-84/14 Come

The Completion Bill for Rs 7918 on account of the work done to the Kilkote tank as Sanctioned in Pro No 2200-2 of 28/3/89 is approved and forwarded to the Comptroller for audit.

3/10/84

Under Secretary

To. The Dy Coms Kolar Dist

Comptroller.

Secy in the P W D for information

(General erial No. 30.)

188

Fro

To
The Dy Commr
" Comptroller
" Secy in the P. for

Dated 3rd October 1889

Despatched

Received

Enclosures No.

General No. 5406-6

No. 197

Regarding the approv
of the Completion Bill
of work done to the Kilko
tank at Kolar.

From Secy (P.W.D.) No 4202

Section Miscl.
File No 6 of 85
Serial No 21

MYSOR P. W. DEPARTMENT,
CENTRAL OFFICE,
Bangalore 19th October 1889

From

Chief

The ~~Superintending~~ Engineer of Mysore.

To The Chief Secretary to the
Dewan of Mysore

With reference to Government Proceedings No. 54046/97 of the 3rd Instant, forwarding to the Comptroller for Audit, Completion Bill for Rs 7918, on account of work done to the Kilkole Sank in Kolar, I have the honor to inform you that the expenditure on the above work has been debited to this Department, the allotment sanctioned therefor having been treated as a grant-in-aid to District Fund Budget of Kolar District, and to request therefore that you will be so good as to order the transfer of the Completion bill to the Examiner Public Works accounts for disposal.

I have the honor to be,
Sir,
Your most obedient Servant.

C. Lucas. Lieut-Col R.E.

Chief ~~Superintending~~ Engineer of Mysore.

Exp. Chs

1884

MYSORE P. W. DEPARTMENT



No. 3 & 212

From The Chief Engineer of Mysore.

To The Chief Secretary to the Dewan of Mysore

Dated Bangalore 19th October 1889.

Despatched

Enclosure No.

Subject.

Requesting to order the transfe
of the completion bill for Rs 7,91
on account of work done by
Kittoor tank in Kolar to the
Examiner P.W. accts for dis
-posal, the allotment raised therefo
having been treated as a grant-
-in-aid to the Budget of Kolar

I have the honor, Comptroller

Sir

Your most obedient servant

Chief Engineer

Sanction for
enclosed
21/10

Recd
21/10

Section Misc.
No 685
Serial No 22

(1) Read:—

Letter from the Chief Engineer dated 19th October 1889 No 4212 requesting that the Completion Bill for Rs 7918 on account of the work done to the Kilkole Tank in Kolar, forwarded to the Comptroller with the Proc of Govt dated 3rd October 1889 No $\frac{5406-6}{197}$ may be ordered to be transferred to the Executive of P. W. D, as the expenditure on the work was debited to the P. W. D, the allotment sanctioned therefor having been treated as a grant-in-aid to the District Fund Budget of the Kolar District.

Order thereon No $\frac{6626}{100}$ 25-11-89 1.27 ✓

The Comptroller is requested to forward the Completion Bill referred to in the above to the Executive of P. W. D

(2) The Government

Observed that the cost of this work in the Municipality of Kolar was met from an advance from the Local Funds General, half the sum being grant-in-aid to the Municipality, the other half being advance recoverable from the municipality annually. The whole sum should be credited to the Municipality, half as grant-in-aid and half as advance recoverable with a corresponding debit to Local Funds General and the whole expenditure also debited to the Municipality as sum placed at the disposal of the P W D.

Under Secretary

To,

The Chief Engineer

" Comptroller

" DI-Com Kolar Dists

V/1

Voted
1 / 493
1 / 1 188

To

The Chief Cashier
" Comptroller
" Asst Comptroller

Kolar, 25th Nov 1889

Rs 6624-6 l
100

Respecting the encashment
the encashment Bill for Rs 7918-
drawn to the Kolar Bank in Kol
Secretary of P. W. D. and
the distribution of the sum

Section Mun.
No 6985
Serial No 23

27

OFFICE OF THE
9102
24 FEB. 90
579
DEWAN OF MYSORE

(General Serial No. 31.)

188

From

The Deputy Commissioner
Kolar district.

To The Chief Secretary to the ~~Dewan~~ Government of Mysore

10/3/90.

Dated 16th
Despatched 18th } February 1890
Received

Enclosures No. one.

General No. 3179
No. 625

Sanction.

I have the honor to ~~submit~~ herewith for sanction a supplemental estimate amounting to Rs 979 for additional work required to the Keel Koti Tank at Kolar to bring it up to a standard of safety.

2 The necessity for the work has been concurred in by the Executive Engineer except that a weir proposed to be built at the west end of the Tank as an additional protection to the bund has been considered by that officer to be superfluous but the cost of this item

being only 120 90 and it being a very exceptional year I would recommend the retention the estimate

3 I request that the Government will be pleased to make half the estimated amount being given as grant-in-aid from the Local Funds General and the remainder half as a Loan to be refund by the Municipality as soon as possible in the case of the General Estimate sanctioned for the Year

I have the honor to be.

Sir

Your most obedient servant

A. Ibrahim

Deputy Commissioner

Section Mmd
File No 6785
Serial No 24

Read:-

Letter from the Dy Comr Kolar Dist dated 16th February 1890 No 3179/625 submitting a Supplemental Estimate amounting to Rs 979 for additional work required to the Kilkote Tank at Kolar to bring it up to the standard of safety

---

Order thereon

The estimate for Rs 979 received with the above is Sanctioned, subject to the Submission to this office of a completion report. The estimated cost, viz Rs 97, will, as in the case of the original estimate, be met from the Local Funds General. A moiety of this sum will be treated as Grant in aid to the

✓
L 9679-87 / 441 9 10-3-90 / 12
L 2

Municipality and the
ther. half as a loan
repayable annually by
the Municipality without
interest

To Under Secretary

"The Dy Comr Kolar Dist
returning the estimate
" Comptroller with copy of
abstract Estimate
" D P W Secy.

(General Serial No. 30.)

18

From

The Chief Secretary to the Dewan of Mysore.

To

Dated 29/3/30

Despatched

Received

Enclosures No

General No. 979-81

No. 441

To the Dy. Comm^r.
Comptroller
D.P.W.S

Ref. to your letter No. 1339 dt 19-3-30 forwarding Engrs. Estimate for Rs. 979/- for Laying Supplemental Rising Main at Kolar.

Intimating that the Supplemental Estimate amounting to Rs. 979/- for Laying Rising Main at Kolar, subject to the usual conditions has been approved by Government and requesting to furnish a Completion report

No. 133 Section Mnd 6785 No 25 No Chief

MYSORE P. W. DEPARTMENT,
CENTRAL OFFICE,
Bangalore 19 March 1890.

From

The ~~Superintending~~ Engineer of Mysore.

To the Chief Secretary to the
Dewan of Mysore

SIR,

With reference to the Proceedings of Govt, No. 9619-87/441 dated 10th instt, sanc = = tioning a supplemental Estimate, Amtg to Rs 979, for additional work required to the Kilkote tank at = Kolar, - I have the honor to inform you that the Completion Report for this tank, on the Estimates previously sanctioned, having been accepted, Vide Ors. No. 5604 of 3rd October 89, and No 6624 of 25th November 89, the accounts connected therewith have been closed; and the Estimate of Rs. 979 now sanctioned, cannot = therefore be treated as "Supplemental". I request that you will be so = good as to issue the necessary modified order, for treating the

estm

estimate as a first one. It can then be classed as a purely municipal work, with which this Department will have no concern, it having apparently been proposed by the Deputy Commissioner without reference to this Department, and will, it is presumed, be carried out by his own Department.

I have the Honor to be,
Sir,
Your most obedient Servt
C Owen Lt. Col RE.
Chief Engineer of Mysore.

Encd.
AN

1889

MYSORE P. W. E

OFFICE OF THE CHIEF ENGINEER 22 MAR 9 10 DEWAN OF

No. 1338

From

The ~~Superintending~~ Chief Engineer of Mysore.

To The Chief Secretary Dewan of Mysr

Dated Bangalore 19 March 1890.

Despatched

Enclosure No.

Subject.

Informing that the completio
Report for Kiltkote tank
having been accepted. Vide
No. 5404 of 3rd Oct/89 rec. & clo
the Estimate of Rs 979 now sen
cannot be treated as "Estimate

The estimate may be treated as a petty one, & the work executed by the D P W's the charge being debited in the accounts as directed in G O dated 10 March 1890 No 967 F-87. —

441

2. It has been the practice for the Chief Engr submitting a revised Estimate of he considers that the estimate already sanctioned is unsuited. —

M C
3/67



188

MYSORE P. W. DEPARTMENT.



No. 375

From

The ~~Superintending~~ Chief Engineer of Mysore.

To The Chief Secretary to the Dewan

Dated Bangalore, 14 August 1890

Despatched

Enclosure No.

Subject.

Reserves that the Hulikote Tank work may be completed by the Revenue Department, who have already started the work. —

Submitted to the Dewan

AS

AG Dewan 15/8/90

orders 25-8

Letter 21/8/90

This is a huge work, the plan should be sent to Mr Chentsal

Forwarded to Mr Chentsal 22/8

for letter by

No. 3754

MYSORE P. W. DEPARTMENT
CENTRAL OFFICE,
Bangalore 14th August 1890.

From

The ~~Superintending~~ Chief Engineer of Mysore.

To The Chief Secretary

SIR.

To the Govt of My

With reference to Proceedings No. 114-3/26 dated 16 May 1890, stating that the work on Gutimake No 979 sanctioned for work to Kilmake Sann at Kolar, should be executed by the Public Works Department, - I have the honor to inform you that the Deputy Commissioner reports in a docket dated 28th June 1890, that the work has already been started by the Revenue Department and is in progress. This being the case, it appears desirable that that Department should carry the work out to completion.

I have the honor to be,
Sir,
Your most obedient Servant,

for ~~Superintending~~ Engineer of Mysore.

Encl

Section Mud
No 6785
97

Read:—

Letter from the Chief Engineer dated 14 August 1890 No 3739, stating that the work ~~as estimated for Rs 979~~ to Kilkote Tank at Kolar for which an estimate was sanctioned for Rs 979 has already been started by the Revenue Department and is in progress and that it is desirable that that Dept. should carry out the work out to completion.

—•—

Order thereon

No 6839-44 of 5-9-90
149 12

It is ~~suggested as~~ a question to ~~above~~ the work ~~will~~ be executed by the Revenue Dept instead of by the D.P.W. ~~as requested in Para~~ of letter 1890 dated 14th 26.

Seeing

5th/9/90

Under Secretary

To The Chief Engineer
" Comptroller
" Dy Com Kolar District

From the Chief Engr Mds 26 dt 30/9/90

1890

The Chief Engr
Comptroller
Dy Comrs of Kolar

5th Septr 1890.

No 6839-41
149

Passing orders in this attached
Govt leave no objection to the
work of the Kilkote Tank
at Kolar, being executed
by the Rev. Authorities.

Not Land [illegible]
[illegible]

30 9/

Genl 32

No. 4526 | No 685 Mysore P. W. Department,
No 28 Central Office,
Bangalore 24th Septr. 1890.

From

The Chief Superintending Engineer of Mysore.

To The Chief Secretary to the,
Dewan of Mysore.

Sir,

With reference to the correspondence ending with Government Proceedings no 6839-41/149 of 5th instant, in re Kolar Tank at Kolar, I have the honor to request that you will be good enough to instruct the Comptroller of Mysore to place at the disposal of this Department, a sum of Rs 979, being the estimated cost of additional work required to the above tank sanctioned to be met from Local Fund General, vide Gov no 9679-81/441 dated 10th March/90.

2 The amount will be treated as a grant-in-aid to the District

Funds

Fund Budget of the Kolar Division
for 1890/91. —

I have the honor to be.
Sir,
Your most obedient Servt.
Cleaver. Col RE.
Chief Engineer &
Mysore

Encl Abs

MYSORE P. ~~ENCLOSURE~~

No. 4526

From

The ~~Superintending~~ Chief Engineer of Mysore.

To The Chief Secretary to the Dewan of Mysore.

8718-20 8-11-20
153

Dated Bangalore 24th Sept. 1920

Despatched

Enclosure No.

Subject.

Requesting to instruct the Comptr Mysore to place at the disposal this Deptt, a sum of Rs 979, be the cost of additional work requir to the Kilkotè Tank at Kolar.

Sanction Ch 8 of 1920

Irrig.
File No 6 of 85
Serial No. 29

Read:-

Letter from the Chief Engineer dated 24th September 1890 No 4526 requesting that the Completion may be instructed to place at the disposal of the P.W.D the sum of Rs 9679, being the cost of the estimate sanctioned in Govt Pro dated 10th March 1890 No 9679-81/441 for additional work required for the Kilkote tank

—o—

Order thereon

As the estimate has been treated as a fresh one and ordered in ~~the Revenue Department~~ previously ~~recommended~~ to be carried to completion the Revenue Department ~~would be best to~~ ~~Reappropriate~~ ~~the~~ ~~concerned~~, it is not apparent why the estimated cost should be placed at the disposal of the P.W.D. The Chief Engineer is requested to explain the matter.

Under Secretary

To C.E.

1 8718-20/183 9 21-10-90 4-11

(General Serial No

1890.

From

To

The Chf Engineer
" Comptroller
" Dy Commr Kolar

Dated 3rd November

Despatched

Received

Enclosures No.

General No. 8718-20

No. 183

From the Chief Engineer No. 5694 of 1/10/11/90

Calling for an explanation
in the matter of the addl
work required for the Ritho
Tank, with reference to his
request that the Compt. be
instructed to place at the
disposal of his Dept a sum
of Rs 9791/- therefor

54

MYSORE P. W DEPARTMENT

CENTRAL OFFICE,

Bangalore 6th June 1890.

SIR

With reference to Government Proceedings no: 8718-20/183 of 21st ultº, I have the honor to inform you that as the Estimate amount of Rs 979 for the additional work required for the Kilkote tank, has been placed at the disposal of the Deputy Commissioner for expenditure. as in the case of the original Estimate work being carried out by that office in both cases, I had to apply for funds to cover the outlay, which will be debited to this Department, and which will be accounted for by the Deputy Commissioner,

Commissioner in his monthly
accounts to the Examiner of Public
Works accounts – vide also Proc
no 1113/21. of 16 May/90. –

I have the honor to be
Sir,
Your most obedient & Govt
Servt
C Lewin. Lieut RE,
Asst Commissioner
Mysore

Chs

From

The Chief Engineer
of Mysore.

To The Secretary to
Government of

Dated Bangalore the 9th [illegible] 1895.

Despatched

Enclosure No.

Subject.

Information why the estimated
amount of Rs 979, for carriage
and the additional work requ
to the Victoria Tank, has be
added to the [illegible] amount
of the Estt

1/F 6

1890

The Secy in the P.W.D
Comptroller.
Deputy commissioner
Kolaba.

Dated 7th January,

11160-2

R. 228. L. 18/

From the Ch: Engineer, No 35-79 dt 10/8/90 (Encl 45-75 /366)

Authorizing Comptroller to replace the sum of Rs 979 at the disposal of the D.P.W. for the Kal Kota Tank work

36

MYSORE P. W. DEPARTMENT,
CENTRAL OFFICE
Bangalore 10th August

3529
7
Inward. From
785
2 To

The ~~Superintending~~ Chief Engineer of Mysore.

SIR,

The Chief Secretary to the,
Dewan of Mysore.

The Examiner of Public Works Accts. having brought to notice that an expenditure of only Rupees 613/. was incurred to end of March 1891, by the Deputy Commissioner of Kolar district, on repairing the Keelmote tank at Kolar, against the grant of Rs 979 sanctioned for the work in Government Pro no. 11,180-2/228 dated 7th January 91, I have the honor to request that you will be good enough to instruct the Comptroller of Mysore to place at the disposal of Public Works Department, the unexpended balance (Rupees 366) from Local Funds.

[illegible] of expenditure during 1891/92. The grant for last official year was made from this source.—

I have the honor to be,
Sir,
Your most obedient Servt.
[signature] Col RE,
Chief Engineer of
Mysore.

No. 35

From

The ~~Superintending~~ Chief Engineer of Mysore.

To The Chief Secretary to Dewan of Mysore

Dated Bangalore 6th August 1891

Despatched

Enclosure No.

Subject.

Requesting to instruct the Comptroller of Mysore to p at the disposal of this Dep the unexpended balance o Rs 366. from L.F General, a Acpts: the Keelhole tank Kolar.

Lord Brassey 61

12/8/91

Mewat.
6785
-93

Read –

Letter from the Chief Engineer dated 10th August 1891 No 3529, stating that ~~out~~ of an expenditure of Rs 613 was incurred to the end of March 1891 on account of the repair of Kilkote tank in the Kolar District out of Rs 979 granted for the work ~~thereof~~ in Govt Proceedings dated 7th January 1891 No $\frac{11180}{228 R1}$ and requesting the issue of instructions to the Comptroller to place at the disposal of the P W D the unexpended balance (Rupees 366) from Local Funds General.

No $\frac{6576-7}{L 449}$

5th September 1891.

Order thereon

Copy of the above letter is forwarded to the Comptroller with a request that he will place the sum of Rs 366 referred to at the disposal of the P W D

3/9/91

Under Secretary

No 6578. The Chief Engineer
L 450. Comptroller with copy of the Chief Engineer's letter
Copy to the D.C. Kolar for information

(General Serial No. 30).

189 /

From The Chief Secretary to the Dewan of Mysore.

To The Chief Engineer & Comptroller.

Copy to Dy Commr Kolar
No. L-6578
No. L-450

Dated 5. September 189 /

Despatched

Received

Enclosures No.

General No. 6576-7
L- No. 449

Requesting to place the amount
Sum of Rs 366 at the disposal of the D
for repairing Kikole tank.

Section 4781

No. 6785

[Gen. 31.]

No. 34

1896 37

OFFICE OF THE 3360.

From The Deputy Commissioner Kolar District.

To The Secretary to the Government of Mysore. Revenue and General Departments

Dated 30th September 1896

Despatched 5-6-96

Received

General No. 1500

No. 378

Enclosure No.

With reference to Executive Engineer's No: 116 dated 28th March 1896 requesting to adjust the amount spent for repairing Kolar Keelkote Tank has the to append in the margin an extract of para 5 of the Proceedings of the Local Fund Committee of this District at a meeting held on the 31st Ultimo and to request sanction to transfer by means of book adjustment the sum of Rs 150 out of

Ref. 21/10/96

9/10/96

Proceedings of the Local Fund Committee

"Read Executive Engineers No: 116 dated 28th March 1896, requesting to adjust the amount spent for repairing Kolar Keelkote Tank."

"Resolved that the Majority of the charges viz: Rs 150 may, under the circumstances represented, be met out of Rs 1029 provided under "X Contingencies & Expenses."

Rs 1029 provided under ∆ non-
foreseen expenses in the current
year's budget as approved by the
Local Fund Committee. The
total amount spent by D.P.W.
to repair the breach caused to
the tank in question was Rs 300.
The Municipality to which the tank
is attached agreed to pay half
of this amount and referred to the
Local Fund Board for the pay-
ment of the remainder as the
strengthening of the bund im-
proved also the district Fund
road running over it and leading
to Antaraganga.-

for Deputy Commissioner
Kolar District.

Issued

Dead.

Division Miscl.
No. 6485
Serial No. 35

Dlt. No 1500/378 dt 30 Septr 1896
from the Dy Comrs, Kolar
Dt requesting sanction for
the sum of Rs 150, being more
of the amount spent for re
-leasing the Kolar Killote
Tank, being met from the
District Funds of the Kolar
Circle ——— 5493-5
Order thereon No. 104-96
Sanctioned.

RJ 8/3
9/13/11/96

2. The cost will, as proposed,
be met from the sum of Rs
1029 provided under the
head "Civil Charges - X
Mis. Unforeseen expenses"
in the current year's D.T.
Budget of the Kolar Circle.
The Comptroller is requested
to make the necessary adjust-
-ment by a debit to the Distct
Funds & credit to the D.P.

10/11
for

To Dy Comrs Kolar Distt
Comptroller
PW Engineers

Section Inward

No 8985 Gen. 31.]

Serial No 36

Rec'd 8/7/98

Samuel

Petn for repairs to Kolkol-Tank

104-96 Mysore

From The President
Municipal Board
Kolar District

To

The Secretary to the
Government of Mysore
Revenue and General Departmt.

Dated 5.7.98.

Despatched 7-7-98

Received

General No. 133 } 1898-99
No. 34

Enclosure No —

I have the honor to state that an out-lay of Rs 442.14.0 has been incurred by the Public Works Department, for repairing the Kolkole tank in the Kolar Town and that no provision exists under "Public Works" in the Municipal Budget for 97-98, to meet the cost thereof. Requests that sanction may be accorded to meet a moiety of the above cost, viz, 221.7.0, out of the unexpended balance of Rs 1000/ sanctioned under

In re Unacceptable Grants, in Proceedings

No 7371-5
7229-96 dated 27th December

1897.

W. McKinnon
President

Drew



4
189

From

The Secretary to the Govt. of Mysore,
General and Revenue Depts.

To

The President of the Municipalities
in the Kolar District

Dated 20/7/98
Despatched
Received 21 Jul 1898
General No. 1074
L. F. 104-96
Enclosure No.

Has District etc $\frac{133}{31}$ dated 5. July 1898 proposing to meet a moiety of the cost of repairing the Kilkote Tank in the Kolar town from the Budget ~~of the~~ provision for 1897-98

With reference to the above, has the honor to observe that, as the budget for 1897-98 lapsed on the ~~expiry~~ close of the year. the above proposal cannot be sanctioned. unless the charge was actually incurred and

paid for before 30. June 1898.
Information on this point should be furnished.
If the amount need not changed in the accounts of 1897-98, the Precedent should point out the source in the current new municipal Budget from which the charge can be met and report from what source the remaining moiety of the cost can be met.

BQ
15/7/98

16-7-98

Secretary

Section Annual.
No 6485
Serial No 38

2453 2213 4

8-9-98.

Gen. 31.]

1898-99

From The President of the Municipality of the Kolar District.

To The Secretary to the Government of Mysore, General and Revenue Department Bangalore.

Dated 5th September 1898
Despatched 7
Received 8

General No. 1044 } 1898.99
No. 277

Enclosure No.

Stating that the expenditure of Rs 442-14-- was incurred and paid for by the P. W. D. before the 30th June 98 for repairing the Keelkote tank in the Kolar town.

9/9/98

9/9/98

No. 1044/277

Office of the President of the Municipalities of the Kolar District,

Dated, Camp Bowringpet, the 5th September 1898.

To

The Secretary to the Government of Mysore,
General and Revenue Departments,
Bangalore.

Sir,

Adverting to your docket No. 1074, dated the 20th July 1898, I have the honor to state that the expenditure in question was incurred and paid for by the Public Works Department before the 30th June 1898. Therefore, the Comptroller, in his docket No. 1210/465 dated the 18th August 1898, says that the sum may be charged in the accounts for June 1898. Out of the remaining moiety, 150 Rupees were adjusted by debit to District Funds and credit to the Public Works Department in 1896-7 as per Government order No. 5493-5 of the 13th November 1896. The remainder, Viz, Rupees 71-7-0, may be met out of Rupees 1000 provided for unforeseen expenses under IX Miscellaneous in the current year's District Fund Budget.

I have the honor to be,
Sir,
Your most obedient Servant,
[signature]
President of the Municipalities of the Kolar District.

Recd.

Correspondence ending with
Letter No 1044/277 of 5 Septr 1898
from the President of the Indn
Dolar Dt & stating that an acct
Cary of Rs 442-14-- was
incurred by the P.W.D. for
repairing the Kilkote tank
in the Dolartown
& paid for before 30 June
1898 & that in the opinion
of the Compt. the sum remain
-ing to be adjusted is charge-
-able in the accounts for June 1898

RL 5-84

4254-5
L.T. 104-98 & 24/9/98 Order thereon

As the whole ex-
-penditure is debitable to the
Distt ~~Fund~~ Funds of the Dolar
L. & Circle & the equal proportions and
of the Dolartown in equal proportions and
a sum of Rs 150 was ~~adjusted~~ met
from Distt. Funds in 1896-7
the Comptroller is authorised
to adjust the balance by
a credit to the D.P.W. in the
accounts for June 1898 & by
a debit to the Distt & the

funds in the proprietors Note
in the margin.

Mil Funds
Distt Funds 71-7-
Total Rs 292-14

21/9/98

Bal. 16/9/98 Secretary Issue Bal. 21/9/98
Orig. 14/9/98

To The P. of the Mil & Civ
Bds Note Dr
Comptroller